Grantee: State of Alabama
Grant: B-06-DG-01-0001
April 1, 2009 thru June 30, 2009 Performance Report



Grant Number:
B-06-DG-01-0001

Grantee Name:
State of Alabama

Grant Amount:
$74,388,000.00

Grant Status:
Active

Submitted By:
No Submitter Found

Disasters:

Declaration Number
FEMA-DR-1605-AL

Plan Description:

Obligation Date:
05/24/2006

Award Date:
04/28/2006

Contract End Date:

Review by HUD:
Submitted - Await for Review

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less thn 100 miles from the coast of Alabama.
Most of the State's damage was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A
summary of housing damage completed by the American Red Cross and the National Association of Homebuilders
indicates that Alabama suffered damage to 1,674 single family housing units. Of this total, 966 received major
damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was
substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer,
water, roads, drainage and other infrastructure were reported throughout southwest Alabama with an estimated
repair/replacemnt cost in the several hundred million dollar range.

Recovery Needs:

Alabama's recovery needs, while less substantial and less publicized, remain great. Virtually all communties in
southwest Alabama received housing and/or infrastructure damage that will strain their budgets to the limit or require
substantial outside assistance to complete. As mentioned above all categories of infrastructure received damage to
some degree along with hundreds of homes damaged or destroyed leaving grant assistance as the only option for

complete recovery.

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received

Program Income Drawdown

This Report Period
N/A

N/A
$4,171,134.73
$0.00
$4,361,749.12
$32,398.40
$0.00

$0.00

To Date
$74,388,000.00

$74,388,000.00
$33,275,607.18
$74,388,000.00
$33,277,106.99
$1,123,395.10
$0.00

$0.00



Progress Toward Required Numeric Targets

Requirement

Minimum Overall Benefit Percentage
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

All activities are underway and progressing.

Project Summary
Project #, Project Title

Required
$50.00

$0.00
$11,158,200.00
$14,877,600.00
$3,719,400.00

This Report Period

Project Funds Program Funds

Budgeted
0099, Administrative Costs $0.00
0101, Method of Distribtn Hsng ($4,962.00)
0102, Method of Distbtn NonHsng $4,962.00
9999, Restricted Balance $0.00
BCKT, Bucket Project $0.00

Activities

Drawdown

$179,530.88
$2,997,126.74
$994,477.11
$0.00

$0.00

To Date
$46.43
$1,123,395.10
$0.00
$1,265,718.55
$0.00

To Date

Project Funds
Budgeted

$3,719,400.00
$22,479,393.80
$46,685,846.20
$0.00
$1,503,360.00

Program Funds
Drawdown

$1,264,218.74
$16,976,768.26
$15,034,620.18
$0.00

$0.00



Grantee Activity Number: kt-06-002-se
Activity Title: kt-06-002-se

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0102

Projected Start Date:

09/30/2006

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Sewer rehabilitation.

Location Description:

Mobile, AL

Activity Progress Narrative:

Construction is complete. Final drawdown is being prepared.

Performance Measures
This Report Period

Low Mod
# of Public Facilities 0 0
# of Non-business Organizations 0 0
# of Persons benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Status:

Under Way

Project Title:

Method of Distbtn NonHsng
Projected End Date:
11/01/2011

Responsible Organization:

Mobile

Apr 1 thru Jun 30, 2009
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$6,970,000.00

$6,970,000.00
$119,629.74
$6,970,000.00
$119,629.74
$403,183.70
$0.00

$0.00

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/2382

Mod
0/0

0/0
0/549

Total
0/1

0/0
0/3728



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-003-hs

Activity Title: kt-06-003-hs

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Low/Mod Mobile

Overall Apr 1 thru Jun 30, 2009 To Date
Total Projected Budget from All Sources N/A $624,268.00
Total CDBG Program Funds Budgeted N/A $624,268.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $624,268.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of homeless shelter.

Location Description:
Mobile, AL

Activity Progress Narrative:

Construction is underway. First draw is being prepared.

Performance Measures

This Report Period

Low
# of buildings (non-residential) 0
# of Businesses 0
# of Non-business Organizations 0
# of Persons benefitting 0

Mod

0
0
0
0

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0
0/144

Mod
0/0

0/0
0/0
0/100

Total
0/1

0/0
0/1
0/244



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-003-rf
kt-06-003-rf

Rehabilitation/reconstruction of other non-residential structures

Project Number:
0102

Projected Start Date:
09/30/2006

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Replace roof on senior center.

Location Description:

Mobile, AL

Activity Progress Narrative:

Performance Measures

# of buildings (non-residential)
# of Businesses
# of Non-business Organizations

# of Persons benefitting

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

This Report Period

Low

0
0
0
0

Mod

0
0
0
0

Activity Status:

Under Way

Project Title:

Method of Distbtn NonHsng
Projected End Date:
11/01/2011

Responsible Organization:

Mobile

Apr 1 thru Jun 30, 2009 To Date
N/A $16,000.00

N/A $16,000.00

$0.00 $0.00

$0.00 $16,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 0/1
0 0/0 0/0 0/0
0 0/0 0/0 0/1
0 0/1000 0/1035 0/2035



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-004-wa

Activity Title: kt-06-004-wa

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Low/Mod Baldwin County

Overall Apr 1 thru Jun 30, 2009 To Date

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

waterline construction

Location Description:
Baldwin County, AL

Activity Progress Narrative:

Construction near completion.

Performance Measures

# of Public Facilities
# of Persons benefitting
# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period

Low

0
0
0
0

Mod

0
0
0
0

N/A

N/A
$114,226.71
$0.00
$114,226.71
$24,069.00
$0.00

$0.00

$4,200,000.00
$4,200,000.00
$3,798,261.30
$4,200,000.00
$3,798,261.30
$492,209.21
$0.00

$0.00

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/374
0 0/0
0 0/0

Mod
0/0

0/288
0/0
0/0

Total
1/1

0/744
0/306240
0/58



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

0102

Projected Start Date:
09/30/2006

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Clearance and demolition.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Performance Measures

# of Properties

# of housing units

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations

# of Households benefitting

Activity Locations
No Activity Locations found.

kt-06-005-dc
kt-06-005-dc

Activity Status:
Under Way
Project Title:

Method of Distbtn NonHsng
Projected End Date:

11/01/2011

Responsible Organization:

Bayou La Batre

Apr 1 thru Jun 30, 2009

This Report Period

Low

o O O o o o o

Mod

o O O o o o o

Total

o O O o o o o

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$1,503,359.20

$1,503,359.20
$1,503,158.07
$1,503,359.20
$1,503,158.07
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0
0/0
0/0
0/0
0/320

Mod
0/0

0/0
0/0
0/0
0/0
0/0
0/182

Total
0/250

0/230
0/20
0/0
0/0
0/0
0/843



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-005-ho

Activity Title: kt-06-005-ho

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0101 Method of Distribtn Hsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Low/Mod Bayou La Batre

Overall Apr 1 thru Jun 30, 2009 To Date

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Housing Assistance

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Housing activities nearing completion.

Performance Measures

This Report Period

Low

# of Households benefitting 0

Mod
0

N/A $10,121,601.67

N/A $10,121,601.67
$309,493.16 $9,319,956.01
$0.00 $10,121,601.67
$309,493.16 $9,319,956.01
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Mod
5/60

Total Total

40/300

Low
0 31/240



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: kt-06-005-se
Activity Title: kt-06-005-se

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102

Projected Start Date:

09/30/2006

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Replace sewer plant and pump station, rehab sewer lines.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Construction contract for sewer plant has been awarded.

Performance Measures
This Report Period

Low Mod
# of Public Facilities 0 0
# of Persons benefitting 0 0
# of Linear feet of Public Improvement 0 0
# of Linear miles of Public 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Status:

Under Way

Project Title:

Method of Distbtn NonHsng
Projected End Date:
11/01/2011

Responsible Organization:
Bayou La Batre

Apr 1 thru Jun 30, 2009
N/A

N/A
$52,492.69
$0.00
$52,492.69
$0.00
$0.00
$0.00

To Date
$23,297,464.00

$23,297,464.00
$1,861,359.18
$23,297,464.00
$1,861,359.18
$0.00

$0.00

$0.00

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/921
0 0/0
0 0/0

Mod
0/0

0/598
0/0
0/0

Total
0/3

0/2310
0/2112000
0/40



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-005-wa

Activity Title: kt-06-005-wa

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Low/Mod Bayou La Batre

Overall Apr 1 thru Jun 30, 2009 To Date

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

N/A

N/A
$70,030.39
$0.00
$70,030.39
$0.00
$0.00
$0.00

$2,071,439.13
$2,071,439.13
$1,208,950.33
$2,071,439.13
$1,208,950.33
$0.00
$0.00
$0.00

Replace water tank, repair water tank, replace water meters, provide interconnection to neighboring water system.

Location Description:

Bayou La Batre, AL

Activity Progress Narrative:

Construction is about 50% complete.

Performance Measures

# of Public Facilities
# of Persons benefitting
# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period

Low

0
0
0
0

Mod

0
0
0
0

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/921
0 0/0
0 0/0

Mod
0/0

0/598
0/0
0/0

Total
0/2

0/2310
0/9500
0/2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: kt-06-006-se
Activity Title: kt-06-006-se

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0102

Projected Start Date:

09/30/2006

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Dredge sewer lagoon and replace 2 pump stations.

Location Description:

Chickasaw, AL

Activity Progress Narrative:

Activity complete, awaiting close-out paperwork.

Performance Measures
This Report Period

Low Mod
# of Public Facilities 0 0
# of Non-business Organizations 0 0
# of Persons benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Status:

Under Way

Project Title:

Method of Distbtn NonHsng
Projected End Date:
11/01/2011

Responsible Organization:
Chickasaw

Apr 1 thru Jun 30, 2009
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$1,844,000.00

$1,844,000.00
$1,756,940.16
$1,844,000.00
$1,756,940.16
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/1700

Mod
0/0

0/0
0/1400

Total
1/3

0/0
0/6364



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-009-wa

Activity Title: kt-06-009-wa

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Urgent Need Mount Vernon

Overall Apr 1 thru Jun 30, 2009 To Date
Total Projected Budget from All Sources N/A $680,000.00
Total CDBG Program Funds Budgeted N/A $680,000.00
Program Funds Drawdown $5,000.00 $680,000.00
Obligated CDBG DR Funds $0.00 $680,000.00
Expended CDBG DR Funds $5,000.00 $680,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Water line repairs.

Location Description:

Mount Vernon, AL

Activity Progress Narrative:

Performance Measures

# of Public Facilities
# of Non-business Organizations

# of Persons benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low
0

0
248

Mod
0

0
140

Cumulative Actual Total / Expected

Total Low
0 0/0

0 0/0

757 248/150

Mod
0/0

0/0
140/175

Total
1/1

0/0
757/836



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-010-se

Activity Title: kt-06-010-se

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Urgent Need Saraland

Overall Apr 1 thru Jun 30, 2009 To Date
Total Projected Budget from All Sources N/A $1,899,000.00
Total CDBG Program Funds Budgeted N/A $1,899,000.00
Program Funds Drawdown $138,341.74 $856,787.44
Obligated CDBG DR Funds $0.00 $1,899,000.00
Expended CDBG DR Funds $138,341.74 $856,787.44
Match Contributed $8,329.40 $128,856.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Sewer rehabilitation.

Location Description:
Saraland, AL

Activity Progress Narrative:

Final phase of construction has begun.

Performance Measures

# of Public Facilities
# of Non-business Organizations

# of Persons benefitting

This Report Period

Low
0

0
0

Mod
0

0
0

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/200

Mod
0/0

0/0
0/150

Total
0/1

0/0
0/892



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-011-ho
kt-06-011-ho

Rehabilitation/reconstruction of residential structures

Project Number:
0101

Projected Start Date:
09/30/2006

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Housing assistance.

Location Description:

Washington County, AL

Activity Progress Narrative:

Housing activity about 50% complete.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Mod
0

0
0

Activity Status:

Under Way

Project Title:

Method of Distribtn Hsng
Projected End Date:
11/01/2011

Responsible Organization:
Washington County

Apr 1 thru Jun 30, 2009
N/A

N/A
$139,799.09
$0.00
$139,799.09
$0.00

$0.00

$0.00

To Date
$1,177,500.00

$1,177,500.00
$627,475.00
$1,177,500.00
$627,475.00
$0.00

$0.00

$0.00

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/250

Mod
0/0

0/0
0/0

Total
0/250

0/250
0/250



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-011-st

Activity Title: kt-06-011-st

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Low/Mod Washington County

Overall Apr 1 thru Jun 30, 2009 To Date
Total Projected Budget from All Sources N/A $1,491,495.00
Total CDBG Program Funds Budgeted N/A $1,491,495.00
Program Funds Drawdown $312,822.98 $515,092.55
Obligated CDBG DR Funds $0.00 $1,491,495.00
Expended CDBG DR Funds $312,822.98 $515,092.55
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Street reconstruction.

Location Description:

Washington County, AL

Activity Progress Narrative:

Street activities about 35% complete.

Performance Measures

# of Persons benefitting
# of Linear feet of Public Improvement

# of Linear miles of Public

Activity Locations
No Activity Locations found.

This Report Period

Low
0

0
0

Mod
0

0
0

Cumulative Actual Total / Expected

Total Low
0 0/113
0 0/0
0 0/0

Mod
0/11

0/0
0/0

Total
0/130

0/27700
0/5



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-011-wa

Activity Title: kt-06-011-wa

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Low/Mod Washington County

Overall Apr 1 thru Jun 30, 2009 To Date
Total Projected Budget from All Sources N/A $346,885.00
Total CDBG Program Funds Budgeted N/A $346,885.00
Program Funds Drawdown $0.00 $321,884.75
Obligated CDBG DR Funds $0.00 $346,885.00
Expended CDBG DR Funds $0.00 $321,884.75
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Water line construction.

Location Description:

Washington County, AL

Activity Progress Narrative:

Performance Measures

# of Public Facilities
# of Non-business Organizations

# of Persons benefitting

This Report Period

Low
0

0
0

Mod
0

0
0

Total Low
0 0/0
0 0/0
0 0/25

Mod
0/0

0/0
0/0

Cumulative Actual Total / Expected

Total
0/1

0/0
0/35



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

0102

Projected Start Date:
09/30/2006

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

kt-06-012-dc
kt-06-012-dc

Activity Status:

Under Way

Project Title:

Method of Distbtn NonHsng
Projected End Date:

11/01/2011
Responsible Organization:

Prichard

Apr 1 thru Jun 30, 2009

N/A
N/A

$106,604.97

$0.00

$106,604.97

$0.00
$0.00
$0.00

Clearance and demolition of vacant dilapidated housing units that received hurricane damage during Katrina.

Location Description:

Prichard, AL

Activity Progress Narrative:
Activity 50% complete.

Performance Measures

# of Properties

# of housing units

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low

o O O o o o o

Mod

o O O o o o o

Total

o O O o o o o

To Date
$361,000.00

$361,000.00
$182,799.97
$361,000.00
$182,799.97
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0
0/0
0/0
0/0
0/3500

Mod
0/0

0/0
0/0
0/0
0/0
0/0
0/3500

Total
0/62

0/62

0/0

0/0

0/0

0/0
0/11000



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-012-dr

Activity Title: kt-06-012-dr

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Low/Mod Prichard

Overall Apr 1 thru Jun 30, 2009 To Date
Total Projected Budget from All Sources N/A $639,000.00
Total CDBG Program Funds Budgeted N/A $639,000.00
Program Funds Drawdown $146,284.32 $334,396.82
Obligated CDBG DR Funds $0.00 $639,000.00
Expended CDBG DR Funds $146,284.32 $334,396.82
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:
Prichard, AL

Activity Progress Narrative:
Activity 55% complete.

Performance Measures

# of Public Facilities
# of Non-business Organizations

# of Persons benefitting

This Report Period

Low
0

0
0

Mod
0

0
0

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/10000

Mod
0/0

0/0
0/7000

Total
0/1

0/0
0/27983



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0102

Projected Start Date:
09/30/2006

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Sewer repair.

Location Description:

Robertsdale, AL

Activity Progress Narrative:
Activity 50% complete.

Performance Measures

# of Public Facilities
# of Non-business Organizations

# of Persons benefitting

Activity Locations
No Activity Locations found.

kt-06-014-se
kt-06-014-se

This Report Period

Low
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Mod
0

0
0

Activity Status:

Under Way

Project Title:

Method of Distbtn NonHsng
Projected End Date:
11/01/2011

Responsible Organization:
Robertsdale

Apr 1 thru Jun 30, 2009
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$632,100.00

$632,100.00
$288,303.44
$632,100.00
$288,303.44
$22,544.19
$0.00

$0.00

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/1000

Mod
0/0

0/0
0/375

Total
0/1

0/0
0/3792



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-018-cc

Activity Title: kt-06-018-cc

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Low/Mod Mobile County

Overall Apr 1 thru Jun 30, 2009 To Date
Total Projected Budget from All Sources N/A $876,816.00
Total CDBG Program Funds Budgeted N/A $876,816.00
Program Funds Drawdown $48,673.31 $870,676.56
Obligated CDBG DR Funds $4,962.00 $876,816.00
Expended CDBG DR Funds $48,673.31 $870,676.56
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Reconstruction of community center.

Location Description:
Mobile County, AL

Activity Progress Narrative:

Activity 95% complete.

Performance Measures

# of Public Facilities
# of Non-business Organizations

# of Persons benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low
0

0
0

Mod
0

0
0

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/389

Mod
0/0

0/0
0/114

Total
0/1

0/0
0/865



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-018-dc

Activity Title: kt-06-018-dc

Activitiy Category: Activity Status:

Debris removal Under Way

Project Number: Project Title:

0102 Method of Distbtn NonHsng

Projected Start Date: Projected End Date:

09/30/2006 11/01/2011

National Objective: Responsible Organization:

Slums and Blight Mobile County

Overall Apr 1 thru Jun 30, 2009 To Date
Total Projected Budget from All Sources N/A $55,379.87
Total CDBG Program Funds Budgeted N/A $55,379.87
Program Funds Drawdown $0.00 $55,379.87
Obligated CDBG DR Funds $0.00 $55,379.87
Expended CDBG DR Funds $0.00 $55,379.87
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Debris cleanup.

Location Description:
Mobile County, AL

Activity Progress Narrative:

Performance Measures

# of Properties
# of Businesses

# of Households benefitting

This Report Period

Low
0

0
0

Mod
0

0
0

Total Low
0 0/0
0 0/0
0 0/500

Mod
0/0

0/0
0/500

Cumulative Actual Total / Expected

Total
0/0

0/0
0/1000



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

kt-06-018-ho
kt-06-018-ho

Rehabilitation/reconstruction of residential structures

Project Number:
0101

Projected Start Date:
09/30/2006

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Housing assistance.

Location Description:

Mobile County, AL

Activity Progress Narrative:

Activity 70% complete.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Mod
0

0
0

Activity Status:

Under Way

Project Title:

Method of Distribtn Hsng
Projected End Date:
11/01/2011

Responsible Organization:
Mobile County

Apr 1 thru Jun 30, 2009
N/A

N/A
$2,547,834.49
($4,962.00)
$2,736,949.07
$0.00

$0.00

$0.00

To Date
$11,180,292.13

$11,180,292.13
$7,029,337.25
$11,180,292.13
$7,029,337.25
$51,602.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 3/400

Mod
0/0

0/0
0/400

Total
4/800

4/800
4/800



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: kt-06-state admin

Activity Title: kt-06-state admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administrative Costs

Projected Start Date: Projected End Date:

06/01/2006 11/01/2011

National Objective: Responsible Organization:

N/A State of Alabama

Overall Apr 1 thru Jun 30, 2009 To Date

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

State Administration

Location Description:

Alabama

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.

N/A

N/A
$179,530.88
$0.00
$181,030.69
$0.00

$0.00

$0.00

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

$3,719,400.00
$3,719,400.00
$1,264,218.74
$3,719,400.00
$1,265,718.55
$0.00
$0.00
$0.00



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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